

9040-63-838  
Copy No. 1**SECRET**

LAN-63-141

Contract No. BT-1943  
Amendment No. 3

16 December 1963

ITEK Corporation  
Lexington, Massachusetts

Gentlemen:

25X1A

1. Contract NO. BT-1943 has been partially terminated pursuant to termination notice [ ] 3669. Pending completion of the work and establishment of termination costs the Contractor has advised that it will require additional incremental funds to continue the work. Accordingly the Government hereby increases the total funds allotted to this contract by the amount of \$100,000.00.

2. As a result of the foregoing, subparagraph c. of paragraph 3 of Amendment No. 2 to Contract BT-1943 is amended as follows:

25X1A

c. "There has been allotted for the performance of this contract the sum of [ ] said amount to cover performance of work called for hereunder for the period of contract inception through January 31, 1964. Notwithstanding the provisions of Part III of this contract, as amended, the maximum amount for which the Government shall be liable if this contract is terminated is [ ] and any expenditure or obligation by the Contractor in excess of that amount in furtherance hereunder, shall be at the Contractor's own risk."

25X1A

3. All other terms and conditions of this contract, as amended, remain unchanged.

4. Please indicate your receipt of this Amendment No. 3 to Contract No. BT-1943 and your acceptance thereof by executing the original and three copies hereof. Return the fully executed original and the three copies of this Amendment to the undersigned. One copy, signed by the Government, will be returned for ITEK files.

25X1A

THE UNITED STATES OF AMERICA

BY [ ]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED

\* ITEK CORPORATION

BY [ ]

Manager,

TITLE Contracts AdministrationDATE December 20, 1963

DOCUMENT NO. \_\_\_\_\_

NO CHANGE IN CLASS. ☒☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: \_\_\_\_\_

AUTH: KR 7C-2

DATE: 20/7/81 REVIEWER: 064540**SECRET**